## HomeWork #9

## FuYuan Yan

## **CISC 3140**

Week of Monday 9/23/2019 to Sunday 9/29/2019

- Begin learning or brushing up on the languages that the other teams are using.
- The backend team will be using Python and the database team will be using SQL.
- I will be learn the HTML/CSS, and learn Python and little bit learn SQL. Week of Monday 9/30/2019 to Sunday 10/6/2019
- I also received some prototype designs from the product team of layouts for specific web pages on our website.
- Begin planning the test cases based on the designs and received from the product team.
- I will also be waiting for the frontend team to actually start testing out each feature and all of the test cases that we planned based on the designs.

Week of Monday 10/7/2019 to Sunday 10/13/2019

- I will be continue to plan the test cases once and receive the rest of the designs from the product team.
- I will be test out the front end error-checking on the register page at this time.
- The only thing that still needs to be fixed in the register page is the header.
- I will be waiting for the frontend team to fix that and finish other each features.

Week of Monday 10/14/2019 to Sunday 10/20/2019

- I will be brushing up on the programming skills and learning code.
- I also waiting for the product team to upload their final designs. Once they send us their final designs we will write the test cases.
- I also waiting for other teams to make some progress that we can test.

Week of Monday 10/21/20719 to Sunday 10/27/2019

- Since frontend team has supplied us with the login section we have begun testing, and to conduct/downloard testcases in python flask.(pip install flask) (pip install -r requirement.txt)
- I will continue to plan the test cases concerning the designs from the product team, and finish testing out the front end login section.
- I will be waiting for the frontend team to fix that and finish other each features.

Week of Monday 10/28/20719 to Sunday 11/3/2019

- Product Team has sent us the final designs for the website, I will be go to testing the code.
- I go to read the front end's team code and test it out to make sure it works properly the way that way should.
- I waiting the other teams to let us know what work they have completed and what we can start testing.

Week of Monday 11/4/20719 to Sunday 11/10/2019

- I tested the progress of the website, to the basics of the home for plain page with a header link area.
- I can click on home, login or register. Each page is redirected to the correct page.
- The login page we are not able to login yet since it is not connected to a
  database.
- The register page, it does not allow us to register to tells us if our email is in an incorrect format, and the passwords don't match or if our password is less than 8 characters long.
- I try to press register, refreshes the page but keeps our first and last name, our email and our user name.
- I waiting for other teams to let us know what work they have completed and what we can start testing.

Week of Monday 11/11/20719 to Sunday 11/17/2019

- I tested the progress of the website.
- The frontend team has made it clear for the backend team that they are still working on their templates and backend shouldn't add code to it unless frontend is finished.
- The forgot password page notifies us when the password is invalid and when click confirm, nothing happens.
- I go to click login with an invalid username, password, reset password, and the login with a password that is less than 8 characters.
- I waiting for other teams to let us know what work they have completed and what we can start testing.

Week of Monday 11/18/20719 to Sunday 11/24/2019

- I tested the new frontend designs for the forgotPassword page, login page, register page, and reset password page.
- The Frontend add a little design for the layout and UI, it seems like expanding through the webpage and not having a visually comfortable size.
- I trying to run the app.py file, that was some errorsoccuring.
- I waiting for other teams to let us know what work they have completed and what we can start testing.
- I check the error of the app.py file, and the website page not working.

Week of Monday 11/25/2019 to Sunday 12/1/2019

- I trying to run and test the app.py file, there were some error soccuring (AttributeError).
- The database do not have in the local. and tested through of the week, the error is still there.
- $\bullet\,$  I waiting for the database team to give us the database.
- I waiting provide the database in order to access the website page.